

Gaining support and approval for an SAP data archiving project from across your business is a challenge. Archiving final sign off to go-live can be even tougher. Our unique project methodology provides SAP users a definitive guide on gaining commitment for a project, from day one. Here's our approach:



PROCEED SAP DATA ARCHIVING PROJECT METHODOLOGY



1. Project preparation

- Create detailed plan and project standards.
- Validate infrastructure.
- All fully project managed.



2. Strategy definition

- Analyse and review existing data and SAP solution.
- Interview super-users.
- Prepare draft strategy and demo system.
- Conduct workshop and update strategy accordingly.
- Create implementation plan.
- Sign-off strategy and plan.
- All fully project managed.



3. Build, test, deploy

- Build archiving objects and job variants.
- Unit test configuration.
- Document build and process.
- Migrate to QA system.
- Create, execute and sign-off UAT.
- Perform and sign-off check and catch-up runs.
- Train super-users.
- Complete archive of data.
- All fully project managed.

ABOUT PROCEED

- 20 years' experience
- 13 global offices in 8 countries including UK, USA, Denmark, South Africa, Canada and now also APAC
- 650 plus projects delivered worldwide.
- More SAP ILM consultants than any other consultancy and 12 years of experience in selling SAP ILM (since launch)



We've been delighted with our experience of working with Proceed Group, their depth of expertise and support they offer through every stage of the process has been excellent.

- Nick Lewis, Business services technical lead, Gloucestershire county council